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Bay Restoration Fund Targeted

Wastewater Treatment Plants

Reporting Period: September 2015

Nitrogen Est.[| Phosphorus % C
. N © Const.
Reduction Est. Reduction Target Date| Actual Date
f ) ) : ) Start Date . . Complete
(with vs. without | (with vs. without Construction Construction | Construction or Other
CHESAPEAKE Upgrade) Upgrade) Complete Complete
) Ibs/year Ibs/year Status
Basin
APG-Aberdeen Upper Western 25,142 3,053 Complete Complete 03/14/06 100%
Hurlock Lower Eastern 44,120 5,357 Complete Complete 05/15/06 100%
Celanese Upper Potomac 63,465 7,707 Complete Complete 11/02/06 100%
Swan Point Lower Potomac 5,021 610, Complete Complete 05/03/07 100%
Easton Choptank 104,016 12,631 Complete Complete 06/30/07 100%
Kent Island Upper Eastern 77,328 9,390, Complete Complete 08/20/07 100%
Mattawoman Lower Potomac 462,296 0 Complete Complete 11/08/07 100%
Chestertown Upper Eastern 30,715 3,730 Complete Complete 06/17/08 100%
Brunswick Upper Potomac 16,498 2,003 Complete Complete 09/15/08 100%
St. Michaels Upper Eastern 16,145, 1,960, Complete Complete 10/22/08 100%
Indian Head Lower Potomac 16,281 1,977 Complete Complete 12/30/08 100%
Elkton Upper Eastern 72,977, 8,861 Complete Complete 12/31/09 100%
Havre De Grace Upper Western 16,281 6,920 Complete Complete 03/15/10 100%
Poolesville Middle Potomac 7,264 3,087 Complete Complete 07/03/10 100%
Federalsburg Lower Eastern 13,466 1,635 Complete Complete 08/04/10 100%
$  Crisfield Lower Eastern 30,154 3,662 Complete Complete 08/25/10 100%
& _ Mount Airy Patapsco/Back 8,203 3,486 Complete Complete 11/06/10 100%
E Georges Creek Upper Potomac 23,079 2,803, Complete Complete 09/30/10 100%
=  Hagerstown Upper Potomac 83,624 35,540 Complete Complete 12/30/10 100%
% Cumberland Upper Potomac 158,484 67,356 Complete Complete 02/04/11 100%
s Bowie Patuxent 23,278| 4,074 Complete Complete 12/31/10 100%
& _ Perryville Upper Eastern 30,594 3,715 Complete Complete 04/30/10 100%
‘® _ Pocomoke City Lower Eastern 8,391 3,566 Complete Complete 09/20/11 100%
B Demar Lower Eastern 20,351 2,471 Complete Complete 09/16/12 100%
% Denton Choptank 5,559 2,363 Complete Complete 5/11/2012 100%
g Little Patuxent Patuxent 205,173| 35,905 Complete Complete 09/24/12 100%
O Thurmont Upper Potomac 10,544 4,481 Complete Complete 4/1/2013 100%
Piscataway Middle Potomac 268,801 0| Complete Complete 5/30/2013 100%
Damascus Middle Potomac 10,226 4,346 Complete Complete 2/22/2013 100%
Parkway Patuxent 76,807 13,441 Complete Complete 7/16/2013 100%
Centreville Upper Eastern 1,291 549 N/A N/A 7/1/2013 100%
Dorsey Run Patuxent 15,195 2,659 N/A N/A 10/11/2013 100%
Joppatowne Upper Western 8,864 3,767 Complete Complete 11/30/2013 100%
Cambridge Choptank 30,233 12,849 Complete Complete 12/10/2013 100%
Snow Hill Lower Eastern 14,872 1,806 Complete Complete 6/17/2014 100%
LaPlata Lower Potomac 13,363| 5,679 Complete Complete 12/30/2014 100%
Sod Run Upper Western 148,595 63,153 Complete Complete 2/24/2015 100%
Aberdeen Upper Western 21,106 8,970 Complete Complete 3/31/2015 100%
Patuxent Patuxent 62,863 11,001 Complete Complete 3/31/2015 100%
Maryland City Patuxent 12,266 2,147, Complete Complete 3/31/2015 100%
Broadneck Lower Western 58,118| 24,700 Complete Complete 5/13/2015 100%
Total 2,321,049 393,410
Broadwater Lower Western 13,718, 5,830, 04/24/12 09/30/15 99%
Annapalis Lower Western 98,876 42,022 05/05/11 12/16/15 98%
Ballenger Creek Upper Potomac 64,246 27,305 12/14/09 09/15/15 98%
Western Branch Patuxent 247,685 43,345 11/01/11 09/27/15 95%
Seneca Middle Potomac 190,034 0| 09/30/11 10/10/15 98%
Frederick Upper Potomac 78,742 33,465 06/08/15 06/29/17 0%
MCI Upper Potomac 13,059 5,550 10/30/15 12/20/16 Design
Cox Creek Patapsco/Back 135,374 57,534 04/12/10 07/07/16 73%
Westminster Upper Potomac 58,622, 24,914 12/15/15 12/31/16 Design
Chesapeake Beach Lower Western 9,395 3,993 06/10/13 06/09/16 2%
Northeast River Upper Eastern 11,805 0| 11/18/13 07/25/16 78%
™ _ Freedom District Patapsco/Back 25,915 11,014 03/15/15 12/31/16 23%
o Emmitsburg Upper Potomac 18,576 2,256 10/01/12 09/30/15 97%
% Marlay Taylor Lower Western 48,379 20,561 10/21/13 03/30/16 69%
> Fruitland Lower Eastern 6,244 2,654 06/01/14 11/15/16 71%
) Mayo Lower Western 21,154 2,569 12/15/15 12/15/16 Design
Patapsco Patapsco/Back 2,609,952 316,923 12/29/09 12/31/16 89%
Winebrenner Upper Potomac 7,197 874 11/30/14 12/30/16 17%
L eonardtown Lower Potomac 5,494 2,335 07/15/15 07/15/17 0%
Conococheague Upper Potomac 30,730 13,060 12/31/15 09/15/16 Design
Taneytown Upper Potomac 10,444 4,439 10/20/14 02/19/16 42%
Princess Anne Lower Eastern 6,304 2,679 06/15/16 07/15/18 Planning
Hampstead Upper Western 24,284 2,949 01/15/16 01/15/18 Planning
Blue Plains (MD portion) Middle Potomac 1,509,577| 0 02/22/10 11/01/18 67%
Back River Patapsco/Back 1,852,083 0| 10/09/13 08/01/16 35%
Salisbury Lower Eastern 219,165| 26,613 06/10/15 01/05/18 2%
Total 7,317,054 652,884
Bay Restoration Fund Targeted Minor Wastewater
Treatment Plants
Fadility Basin Nitrogen Est. Phosphorus % Const.
_Reductl_on E_st. Redu_ctlon Start Date Target D_ate Actual Dgte Complete
(with vs. without | (with vs. without . Construction | Construction
Upgrade) Upgrade) Construction Complete Complete or Other
M Ibslyear Ibslyear Status
1|Preston Choptank 4,900 945 07/01/18 07/01/20 Planning
2[Hancock Upper Potomac 16,100 3,100 07/01/18 07/01/20 Pre-Plan
3|Chesapeake City Upper Eastern 6,900 1,300 07/0v17 07/01/19 Planning
4|Town of Secretary Choptank 11,900 2,300 07/01/17 07/01/19 Design
5/Oxford WWTP Choptank 6,300, 1,200, 02/02/16 02/24/17 Design
6| Betterton Upper Eastern 9,600) 1,600] 12/15/15 03/15/17 Design
7|Gaena Upper Eastern 3,400, 600 10/25/15 01/25/17 Design
8|Greensboro Choptank 11,900 2,300 08/27/15 01/12/17 0%
9[Sudlersville Upper Eastern 8,500 1,600 08/04/14 07/30/16 2%
10[|Queenstown Upper Eastern 3,600 600 01/10/14 11/10/15 73%
11{Rising Sun Upper Eastern 21,300, 4,100 07/30/12 09/11/15 97%
104,400 19,645
Minor Wastewater Treatment Plants Upgraded by Other
Fund Sources
Facility Basin Nitrogen Est. Phosphor us % Const.
.Reductllon E;I. Redus:tlon Start Date Target D.?:lte Actual Dgte Complete
(with vs. without | (with vs. without . Construction | Construction
Upgrade) Upgrade) Construction Complete Complete or Other
. Ibs/year Ibs/year Status
1|Boonshoro Upper Potomac 24,200 7,500 Complete Complete 10/12/09 100%
3[Worton Upper Eastern 11,400 2,000 Complete Complete 12/16/12 100%
2|Eastern Correctional Fac. Lower Eastern 21,300 4,100 Complete Complete 01/01/14 100%
56,900 13,600




